 PUBLIC WORKS & UTILITIES
Engineering Division

October 30, 2009

Joanne LaBaw

U.S. EPA Region 10
1200 6th Avenue
Seattle, WA 98101

Re: Project Update - Old Bremerton Gas Works Site
Dear Joanne,

I wanted to update you on our plans for moving forward on the Old Bremerton Gas works site. We are
preparing a memorandum summarizing the investigations to date that will also present possible cleanup
approaches and estimated associated costs. A draft memorandum will be submitted for your review when
available. Once it's finished, the next step will be to present the memorandum at a public meeting according
to the Public Involvement Plan developed for the project. For your reference, I'm sending you a copy of the
plan (dated December 2006). I'm also sending you a copy of the fact sheet that was used for the public
meeting held for the site on December 5, 2006.

The public meeting will be held at 6:30 PM on 19 November, 2009 at the Norm Dicks Government Center in

Bremerton. The meeting room will be the main floor council chambers. To announce the upcoming meeting,
we will do the following:

o Fact sheet — Distributed to project stakeholders at least one week prior to the meeting.
Distribution will be accomplished by hand delivery of the fact sheet to residences and
businesses located in the project neighborhood. The fact sheet will also be mailed to the
owners of the subject properties.

s  Public notice ~ A public notice will be placed in the Kitsap Sun newspaper approximately one
week prior to the meeting date.

s Web Page — Project information will be posted on the City's website.

We expect the meeting will be attended (at a minimum) by the property owners, City staff, Parametrix staff,
and yourself. Public comment will be solicited and recorded for the project files.

Please feel free to call me if you have any questions or concerns. | look forward to seeing you at the
meeting.

Sincerely

~

Lynn Price, P.E.
Project Manager

Enclosures (2)

1009-26
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Brownfields Assessment Cooperative Agreement Quarterly Report

Grantee Name: City of Bremerton

Cooperative Agreement Number: BF - 9604651 - 0

Start Date: 07/20/2006 End Date: 09/30/2009 Quarterly report number: #12

Date submitted: October 27, 2009 Federal fiscal quarter(s) covered by report: #3-2009

Prepared by: Lynn Price, P.E., Project Manager, 3027 Olympus Drive, Bremerton, WA,
98310, email: lprice@ci.bremerton.wa.us, phone number: 360-473-5272

Submitted by [if different]: Same as above

This Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy

ACTIVITIES PERFORMED DURING THE QUARTER

Modifications to Work Plan or Budget: There is no change to the work plan or budget. The
primary Contract remains the same.

Delays encountered during this reporting period include:
No delays to report this period.

Assessment Activities: None during this quarter. All assessment work under the Brownfields
grant has been completed. Further assessment work is currently being performed under a TBA.

Redevelopment Activities: None during this quarter.

Community Invelvement: No activity this period. The Community Involvement Phase is not
anticipated until the TBA results are obtained and a full summary of all assessment activities
can be prepared for communication to the public.

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period.

Deliverables/Work Products: No deliverables or work product this report period.

ANTICIPATED ACTIVITIES NEXT QUARTER:

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and
MBE/WBE Utilization Form.

TASK 2 - PUBLIC INVOLVEMENT: No activity anticipated in the next quarter.
TASK 3 - SITE CHARACTERIZATION:

No site characterization activities are anticipated in the next quarter.

BUDGET STATUS:

Please refer to Tables 1 and 2 below for a presentation of the current budget status.

BREMERTON-014347



FUNDS EXPENDED:

No grant funds were expended and no applications for payment were made during the quarter. A
total of $185,883.51 of the $200,000.00 (92.94%) grant funds have been expended to date.

PROPERTY PROFILE FORM/FORM UPDATE:

No changes to report to the Property Profile this Quarterly Report.

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 2-2009

Budget Task 1 Task 2 Task 3 Total
Categories (Project (Public (Site Charact- Quarterly
Management) | Involvement) erization) Expenses
Personnel $0 $0 $0 $0
Supplies $0 $0 $0 $0
Contractual $0 $0 $0 $0
Travel $0 $0 $0 $0
Total Direct
Ch
e $0 $0 $0 $0
Total Current
Quarterly
Expenses $0 $0 $0 $0
Cumulative
Overall
Project
Expenses $24,876.77 $0 $161,006.74 | $185,883.51

BREMERTON-014348



Table 2 - Summary of Expenses by Category for Report Period: 3-2009

Budget Categories Budgeted | Previously | Expenses this Total Balance

Amount Expended Quarter Cumulative

Expenses

Personnel $16,000 | $27,583.05 $0 $28,501.42 - $812501.42
Supplies $500 $10.48 $0 $10.48 $489.52
Contractual $181,500 | $155,361.96 $0 $155,913.21 $25,586.79
Travel $2,000 | $1,458.40 $0 $1,458.40 $541.60
Total Direct
Charges $200,000 | $184,413.89 $0 $185,883.51 $14,116.49
Total Cumulative
Expenses $200,000 | $184,413.89 $0 $185,883.51 $14,116.49

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 3 (Apr-June, 2009).
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Brownfields Assessment Cooperative Agreement Quarterly Report

Grantee Name: City of Bremerton

Cooperative Agreement Number: BF —- 9604651 -0

Start Date: 07/20/2006 End Date: 12/31/2009 Quarterly report number: #13

Date submitted: October 27, 2009 Federal fiscal quarter(s) covered by report: #4-2009

Prepared by: Lynn Price, P.E., Project Manager, 3027 Olympus Drive, Bremerton, WA,
98310, email: lynn.price@ci.bremerton.wa.us, phone number: 360-473-5272

Submitted by [if different]: Same as above

This Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy

ACTIVITIES PERFORMED DURING THE QUARTER

Delays encountered during this reporting penod include:
No delays to report this period.

Assessment Activities: None during this quarter. All assessment work under the Brownﬁelds
grant has been completed. Further assessment work performed under a TBA was completed in
August.

Redevelopment Activities: None during this quarter.

Community Involvement No activity this period. The Community Involvement Phase will be
completed nex »

Meetings and Travel No scheduled meetings and/or authorized travel to report this period.

Deliverables/Work Products: No deliverables or work product this report period.

ANTICIPATED ACTIVITIES NEXT QUARTER:

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and
MBE/WBE Utilization Form.

TASK 2 - PUBLIC INVOLVEMENT: A publi 3 1s c heduled for 6:30 PM,
November 1 ' >nter in Bremerton

TASK 3 - SITE CHARACTERIZATION:

No site characterization activities are anticipated in the next quarter.

BUDGET STATUS:

Please refer to Tables 1 and 2 below for a presentation of the current budget status.
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FUNDS EXPENDED:

No grant funds were expended and no applications for payment were made during the quarter. A
total of $185,883.51 of the $200,000.00 (92.94%) grant funds have been expended to date.

PROPERTY PROFILE FORM/FORM UPDATE:
No changes to report to the Property Profile this Quarterly Report.

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 4-2009

Budget Task 1 Task 2 Task 3 Total
Categories (Project (Public (Site Charact- Quarterly
Management) | Involvement) erization) Expenses
Personnel $0 $0 $0 $0
Supplies $0 $0 $0 $0
Contractual $0 $0 $0 $0
Travel $0 $0 $0 $0
Total Direct ‘
Ch
e $0 $0 $0 $0
Total Current
Quarterly
Expenses $0 $0 $0 $0
Cumulative
Overall
Project
Expenses $24,876.77 $0 $161,006.74 | $185,883.51
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TABLE includes only those tasks & activities funded with EPA funds.

1) Project management; 2) Public involvement; 3) Site investigation.

Date: 09/09/09

SUMMARY-WORK PLAN BUDGET

1. Personnel
Budget $13,500 $0 $16,950 $30,450
2. Supplies
Budget $0 $40 $10 $50
3. Contractual
Budget $20,500 $3,500 $144,000 $168,000
4. Travel
Budget $1,500 $0 $0 $1,500
5. Other 5 5 % "
Budget
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Z
Table 2 - Summary of Expenses by Category for Report Period: ,/2f-2009

Budget Categories Budgeted | Previously | Expenses this Total Balance

Amount Expended Quarter Cumulative

Expenses

Personnel 7 j}” $27,583.05 $0 $28-501-42 A4 98,58
Supplies s~ $500 $10.48 $0 $1048 $0| 3752
Contractual /<7 -’ $183:500 | $155,361.96 $0 $155-91321 7 | /3086.77
Travl  ;c00 | $2000| 3143840 $0 $1,458.40 $0| #/6°
Total Direct
Charges $200,000 | $184,413.89 $0 $185,883:51 d
Total Cumulative
Expenses $200,000 | $184,413.89 $0 $185;883:51

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 4 (July-Sep, 2009).
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